
QUARTERLY STATUS REPORT

Zambia Compact
AS OF SEPTEMBER 2015

COMPACT GOAL

This Compact aims to expand and improve the reliability of water supply, sanitation, and drainage services in select 
urban and peri-urban areas of the capital city of Lusaka with the objective of decreasing the incidence of water-related 
diseases, generating time savings for households and businesses, and reducing non-revenue water in the water supply 
network. 

COMPACT AT A GLANCE

Compact Signed	 05-10-2012
Entry Into Force	 11-15-2013
Compact End Date	 11-15-2018
Compact Total	 $354,757,640
Amount Committed	 $194,777,967
Amount Expended	 $43,663,849
Estimated Program Beneficiaries	 1,230,413
Estimated Increase in Household Income	 $283,323,389

% OF TOTAL COMPACT	 BUDGET (USD MILLIONS)

80%	 Infrastructure Activity	 $283.1
8%	 Institutional Strengthening Activity 	 $26.9
11%	 Program Administration and Audit	 $38.8
2%	 Monitoring and Evaluation	 $5.8

Infrastructure Activity
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$283,173,220 $170,700,280 $26,191,938

This activity supports infrastructure managed by 
Lusaka Water and Sewerage Company (LWSC) and 
Lusaka City Council (LCC). A key focus is rehabilita-
tion of Lusaka’s water supply network, including 
reducing non-revenue water. It will expand portions 
of the city’s water supply network, rehabilitate and 
expand portions of the sewer networks, and improve 
drainage infrastructure. 
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COMPACT ENDED SEPT. 29, 2011
Projected Long-Term Results  

(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

$283,323,389 Increase in the number of house-
holds with access to improved 
water supply to 16,790. A drop in 
the percentage of non-revenue 
water by Lusaka Water and 
Sewerage Company from 48% to 
25%. A decrease in the incidence 
of infectious diarrhea from 13.8% 
to 9.7% and reduction in time 
spent gathering treated water by 
women and children of 31.6 million 
hours annually.

MCA has awarded contracts for all 
nine construction packages and 
works on a number have com-
menced. The pace of resettlement 
activities, including compensation 
payments to Project Affected 
Persons (PAPs) has increased, 
paving the way for handing over 
of sites to works contractors. 
Construction Supervisory Engineer 
and Program Manager are con-
tracted. Health and Safety training 
and oversight is a priority.

The government has installed 
more than 200 pre-paid water 
meters in its institutions and 
agencies, and settled outstanding 
arrears with LWSC, among other 
important policy achievements. 
With the mobilization of key 
program oversight and implemen-
tation consultants, major works 
are expected to commence toward 
the end of 2015.

Project Preparation Project Implementation
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Institutional Strengthening 
Activity 

PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$26,919,469 $6,026,676 $1,762,178

This activity supports ongoing government sector 
reform efforts for the sustainable improvement of 
the sectorial management of MCC investments and 
an Innovation Grant Program. It will additionally 
improve service delivery to the most vulnerable 
while promoting social and gender inclusion through 
institutional capacity building and an innovation 
grants program.
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COMPACT ENDED SEPT. 29, 2011
Projected Long-Term Results  

(Up to 20 years)

ESTIMATED BENEFICIARIES
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HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

Technical assistance should build 
capacity within LWSC for com-
prehensive asset management 
planning and execution, effective 
environmental management and 
monitoring, institutionalized and 
improved gender mainstreaming, 
and effective outreach to ensure 
water sanitation service delivery is 
also targeted to poor and vulner-
able populations. The Innovation 
Grants Program will also expand 
water, sanitation and solid waste 
service provision for the poor.

The Innovation Grants Program 
(IGP) has awarded five grants to 
organizations in the water supply, 
sanitation/sanitation financing, 
and waste management sectors 
totaling 1.8 million USD in its first 
round. A second round of the 
grants program has launched, 
and 26 project proposals have 
advanced from 64 concept 
notes received. LWSC and LCC 
are receiving Social Integration 
and Gender Mainstreaming; 
Information, Education and 
Communication training.

Water Supply and Sanitation 
Master Plans developed under the 
Compact are being used by LWSC 
to secure additional donor funds 
for the Lusaka Sanitation Project 
and the new Lusaka Bulk Water 
Supply Project in development. 

†Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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